

Reflection

1. Did your story point estimations reflect the actual effort?

The story points were assigned using relative complexity and effort. The Sprint 1 stories were estimated at **5, 3, 2, and 3 points**, while Sprint 2 contained stories of **5 and 3 points**. Since the sprint was simulated, the points cannot be directly compared with actual development time. However, the estimates were reasonable for representing the relative complexity of the tasks.

2. Was the backlog well-prioritized?

Yes. The user stories were given **High priority** because the underlying functional requirement, FR-002, was marked High priority. The stories were also organized under the **Elective Course Catalog Management** Epic, making the backlog structured around the main functionality.

3. How did the simulated sprint align with your plan?

The work was divided into **two sprints**. Sprint 1 focused on configuring the elective course information, including the course list, prerequisites, seat capacity, and timetable slots. Sprint 2 focused on validating and publishing the configured course catalog. Both sprints were completed successfully.

4. What insights did the burndown chart provide about team capacity?

The burndown chart showed the reduction of remaining story points as work was completed. It provided a visual indication of sprint progress and showed whether the planned work was being completed within the sprint timeline. Since this was a simulated sprint, it mainly demonstrated how burndown charts can be used to monitor progress and understand the team's planned capacity.